APPENDIX C - ATTACHMENT B

Mitigation Cost Estimates




Bunker Hill
AMD Mitigation Concepts
2.1: West Fork Diversion

W Fork

DATE: 06/13/2000

PROJECT NO.: 152215.FS.02
ESTIMATE BY: D. Hedglin

Order of Magnitude Cost Opinion T. Pyle
TOTAL
UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS
Site Access Road
Clear & Grub New Road 3,500 LF 8.62 $30,153 asm 30'w & 50'/hour
Grade, Fill & Compact New Road 3,500 LF 76.32 $267,137 encounter rock
Base Course on New Road 1,296 CY 24.92 $32,307
Grade & Improve Existing Road 400 LF 28.90 $11,559
Erosion & Sedimentation Control 1 LS 47,054.48 $47,054 $/LF allowance for ditches, culverts, silt fences, sed ponds, etc
Diversion Structure
Diversion/Care of Water 1 LS 10,000.00 $10,000
Excavate for Sheetpile Dam 1,800 CY 17.23 $31,014
Native Backfill Around Sheetpiles 1,800 CY 13.30 $23,940
Sheetpile Wall for Cutoff 2,250 SF 30.00 $67,500
Excavate for Screen Structure 70 CY 17.23 $1,206
Native Backfill Around Screen Structure 20 CY 13.30 $266
Backfill Riprap Overflow Spillway 325 CY 39.95 $12,984
Construct Screen Intake Structure 15 CY 552.24 $8,284
Construct Transition Structure 15 CY 552.24 $8,284
Foundation Grout Curtain 1,500 LF 40.00 $60,000 Includes diamond drilling, grout pipe, pressure testing, etc.
Bar Screen 1 LS 10,329.99 $10,330
Collector Pipe & Gabions
Excavation 300 CY 17.23 $5,169
Imported Bed, Zone & Backfill 250 CY 31.62 $7,906
Waste 300 CY 3.29 $986
36" Perf. Collector Pipe 200 LF 68.62 $13,724
Regrade Stream 1 LS 20,676.10 $20,676
Gabion Sediment Traps 50 CY 183.25 $9,162
Pipeline & Access Road
36" Pipeline in Imp Road 750 LF 127.24 $95,430 including earthwork & fittings
30" Pipeline in New Road 750 LF 117.24 $87,928 including earthwork & fittings
36" Pipeline in Unimp Road 1,700 LF 241.71 $410,912 including earthwork & fittings
36" Overland Pipe 150 LF 214.48 $32,171 including earthwork, supports & fittings
42" Slip Pipe for Overland Pipe 40 LF 127.24 $5,090 including earthwork, supports & fittings
Anchor Block 2 EA 4,061.89 $8,124 asm 6cy & 5hrs to form, rebar, place
Anchor Fitting 2 EA 1,172.38 $2,345 allowance
Slip Joint Gasket 1 EA 1,186.19 $1,186 based on quote for Lake Tapps outfall
Thrust Block 7 EA 822.38 $5,757
Air Vent 2 EA 586.19 $1,172
Cut-Off Trench Seepage Walls 30 EA 2,100.00 $63,000 asm 7cy @ $300/cy
22 1/2 Degree Elbow 10 EA 2,572.38 $25,724
Bureau of Reclamation Stilling Basin
Structure Complete 4 LS 67,230.08 $268,920 based on Lake Tapps design & estimate
SUBTOTAL $1,687,400
MISC ALLOWANCE 10% $168,740
SUBTOTAL $1,856,140
CONTINGENCY 30% $556,842
SUBTOTAL $2,412,983
MOBILIZATION 15% $361,947
CONSTRUCTION TOTAL $2,774,930
SALES TAX ON MATERIALS 5.0% $33,487
ENGINEERING AND SUPPORT 20% $554,986
CONST MANAGEMENT 8% $221,994
CAPITAL TOTAL (ROUNDED) $3,590,000
ANNUAL O&M COST $27,700
NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $344,000
TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $3,934,000

NOTES:

Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

App C,Att B.W. fork.xls
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W Fork O&M

O & M COST ESTIMATE DETAILS

Material Labor Equip
Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments
Annual Costs
Inspection 1 YR 0 1,600 320 $1,920 asm 4 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 1,000 4,477 2,016 $7,493 asm 3 timel/year & 8hrs/time + material allowance
Pipeline & Structure Maint. & Repairs 1 YR 2,000 7,448 6,336 $15,784 asm 4 times/year & 8hrs/time + material allowance
$25,197
Contingency 10% $2,520
Total Annual Cost $27,717

App C,Att B.W. forkO&M.xls
Disk ID: D98-006

05/11/20011:05 PM



Rehab P Sheridan

Bunker Hill DATE: 06/13/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
2.2.1: Rehabilitate Phil Sheridan Diversion ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion T. Pyle
TOTAL
UNIT TOTAL
DESCRIPTION QTY UNIT COosT COosT COMMENTS

Open Phil Sheridan Raises
Site Access Road

Grade & Improve Existing Road 200 LF 28.90 $5,779
Erosion & Sedimentation Control 1 LS 5,328.72 $5,329 $/LF allowance for ditches, culverts, silt fences, sed ponds, etc
Raise #1
Open Up Raise #1 100 cCY 107.69 $10,769
Sink 6' Casing from Surface to Rock Line 25 LF 228.92 $5,723
Prefabricated Steel Inlet Structure 1 LS 10,000.00 $10,000
Native Backfill Around Screen Structure 100 cCY 17.23 $1,723
Place Riprap 100 cCYy 26.65 $2,665
Raise #2
Open Up Raise #2 100 CY 107.69 $10,769
Sink 10" Casing from Surface to Rock Line 25 CY 2,500.00 $62,500
Native Backfill Around Screen Structure 100 cCY 17.23 $1,723
Construct Screen Intake Structure 20 Cvy 500.90 $10,018
Screens for Inlet Structure 2 LS 10,659.98 $21,320
Regrade Stream 1 LS 10,338.05 $10,338
Place Riprap 100 cCY 26.65 $2,665

Drift Construction
Site Access Road

Clear & Grub New Road for Access 150 LF 8.62 $1,292
Grade, Fill & Compact New Road 150 LF 76.32 $11,449 $/LF allowance for ditches, culverts, silt fences, sed ponds, etc
Base Course on New Road 56 CY 24.92 $1,385
Erosion & Sedimentation Control 1 LS 7,410.90 $7,411
Proposed Drift Construction
Drift Advancement 300 LF 500.00 $150,000 Based on costs provided by Bill Hudson
Access Road and Staging Area 1 Ls 15,000.00 $15,000 Based on costs provided by Bill Hudson
Diversion/Care of Water 1 LS 20,000.00 $20,000
Bulkhead/Bracing for new portal area 1 LS 25,000.00 $25,000
Concrete Collar with Steel Bulkhead Dam 8 CY 566.25 $4,530
HDPE Diversion Pipeline
42" HDPE Pipeline in adit 300 LF 264.48 $79,343 including supports & fittings
36" HDPE buried in Unimp Road 100 LF 241.71 $24,171 including earthwork & fittings
Anchor Block 2 EA 4,061.89 $8,124 asm 6cy & 5hrs to form, rebar, place
Cut-Off Trench Seepage Walls 1 EA 2,100.00 $2,100 asm 7cy @ $500/cy
Concentric Reducer 42" by 36" 1 EA 2,572.38 $2,572
SUBTOTAL $513,697
MISC ALLOWANCE 10% $51,370
SUBTOTAL $565,067
CONTINGENCY 50% $282,534
SUBTOTAL $847,601
MOBILIZATION 15% $127,140
CONSTRUCTION TOTAL $974,741
SALES TAX ON MATERIALS 5.0% $1,710
ENGINEERING AND SUPPORT 20% $194,948
CONST MANAGEMENT 8% $77,979
CAPITAL TOTAL (ROUNDED) $1,250,000
ANNUAL O&M COST $18,200
NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $226,000
TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $1,476,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

Rehab Sheridan.xIs

Disk ID: D98-006 05/11/200112:25 PM
@ NEXT




O & M COST ESTIMATE DETAILS

Rehab P Sher O&M

Material Labor Equip
Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments
Annual Costs
Inspection 1 YR 0 1,800 240 $2,040 asm 3 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 1,000 1,492 672 $3,164 asm 1 time/year & 8hrs/time + material allowance
Pipeline & Structure Maint. & Repairs 1 YR 1,000 5,586 4,752 $11,338 asm 3 times/year & 8hrs/time + material allowance
$16,542
Contingency 10% $1,654
Total Annual Cost $18,197

Rehab Sheridan O&M.xls
Disk ID: D98-006

05/11/200112:26 PM




Bunker Hill
AMD Mitigation Concepts
2.2.2: Improve Phil Sheridan Diversion Rehabilitation

DATE:

06/13/2000

PROJECT NO.: 152215.FS.02
ESTIMATE BY: D. Hedglin

Order of Magnitude Cost Opinion T. Pyle
TOTAL
UNIT TOTAL
DESCRIPTION QTY COST COST COMMENTS

Foundation Grout Curtain 1,500 40.00 $60,000
Sheetpile Wall for Cutoff 3,000 30.00 $90,000
Dig/Drill/Install Collection Drains for Groundwater 50 120.00 $6,000
SUBTOTAL $156,000
MISC ALLOWANCE 10% $15,600
SUBTOTAL $171,600
CONTINGENCY 50% $85,800
SUBTOTAL $257,400
MOBILIZATION 15% $38,610
CONSTRUCTION TOTAL $296,010
SALES TAX ON MATERIALS 5.0% $1,925
ENGINEERING AND SUPPORT 20% $59,202
CONST MANAGEMENT 8% $23,681
CAPITAL TOTAL (ROUNDED) $380,000
ANNUAL O&M COST $500

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $6,000
TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $386,000

NOTES:

Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.




O & M COST ESTIMATE DETAILS

Material Labor Equip
Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments
Annual Costs
Inspection 1 YR 0 400 80 $480 asm 1 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 0 0 0 $0
Pipeline & Structure Maint. & Repairs 1 YR 0 0 0 $0
$480
Contingency 10% $48

Total Annual Cost

$528




Bunker Hill

AMD Mitigation Concepts

2.3: Sidehill Diversion above Guy Cave
Order of Magnitude Cost Opinion

Sidehill

DATE: 06/13/2000

PROJECT NO.: 152215.FS.02

ESTIMATE BY: D. Hedglin

TOTAL
UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS
Access Roads
Clear & Grub 940 LF 8.62 $8,098 asm 30'w & 50'/hour
Grade, Fill & Compact 940 LF 76.32 $71,745 60% rock
Crushed Surfacing Base Course 348 CY 21.65 $7,537
Erosion matting & mulch on all disturbed cut slopes 47,000 SF 1.00 $47,000 jute mat & hydroseed-allow
Ditch Lining System 940 LF 47.90 $45,024
Construct Screen Intake Structure 20 CY 500.90 $10,018
Erosion & Sedimentation Control 1 LS 9,400.00 $9,400 $/LF allowance for ditches, culverts, silt fences, sed ponds, etc
SUBTOTAL $198,823
MISC ALLOWANCE 10% $19,882
SUBTOTAL $218,705
CONTINGENCY 50% $109,352
SUBTOTAL $328,057
MOBILIZATION 15% $49,209
CONSTRUCTION TOTAL $377,266
SALES TAX ON MATERIALS 5.0% $2,306
ENGINEERING AND SUPPORT 20% $75,453
CONST MANAGEMENT 8% $30,181
CAPITAL TOTAL (ROUNDED) $490,000
ANNUAL O&M COST $11,700
NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $145,000
TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $635,000

NOTES:

Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

BH Stream Diversions-5 UPDATED Sidehill.xls
Disk ID: D98-006

05/11/200112:29 PM



O & M COST ESTIMATE DETAILS

Sidehill O&M

Material Labor Equip
Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments
Annual Costs
Inspection 1 YR 0 400 80 $480 asm 1 time/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 500 4,477 2,016 $6,993 asm 13time/year & 8hrs/time + material allowance
Pipeline & Structure Maint. & Repairs 1 YR 0 0 3,168 $3,168 asm 1 times/year & 8hrs/time + material allowance
$10,641
Contingency 10% $1,064
Total Annual Cost $11,705
BH Stream Diversions-5 UPDATED Sidehil O&MI.xls
Disk ID: D98-006 Aafd

05/11/2001 12:30 PM




Bunker Hill

AMD Mitigation Concepts

3.1: South Fork Diversion

Order of Magnitude Cost Opinion

S Fork

DATE: 06/13/2000
PROJECT NO.: 152215.FS.02
ESTIMATE BY: D. Hedglin

TOTAL
UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS

Site Access Road

Clear & Grub New Road 1,330 LF 8.62 $11,458 asm 30'w & 50'/hour

Grade, Fill & Compact New Road 1,330 LF 38.16 $50,756

Base Course on New Road 493 CY 24.92 $12,277

Grade & Improve Existing Road 800 LF 28.90 $23,118

Erosion & Sedimentation Control 1 LS 41,643.58 $41,644 $/LF allowance for ditches, culverts, silt fences, sed ponds, etc
Diversion Structure $65.38

Diversion/Care of Water 1 LS 10,000.00 $10,000

Excavate for Sheetpile Dam 900 CY 17.23 $15,507

Native Backfill Around Sheetpiles 900 CY 13.30 $11,970

Sheetpile Wall for Cutoff 1,100 SF 30.00 $33,000

Excavate for Screen Structure 70 CY 17.23 $1,206

Native Backfill Around Screen Structure 20 CYy 13.30 $266

Backfill Riprap Overflow Spillway 325 CY 39.95 $12,984

Construct Screen Intake Structure 15 CY 552.24 $8,284

Construct Transition Structure 15 CY 552.24 $8,284

Foundation Grout Curtain 750 LF 40.00 $30,000

Bar Screen 1 LS 10,329.99 $10,330
Collector Pipe & Gabions

Excavation 300 CY 17.23 $5,169

Imported Bed, Zone & Backfill 250 CY 31.62 $7,906

Waste 300 CY 3.29 $986

36" Perf. Collector Pipe 200 LF 68.62 $13,724

Regrade Stream 1 LS 20,676.10 $20,676

Gabion Sediment Traps 50 CY 183.25 $9,162
Pipeline & Access Road

36" Pipeline in Imp Road 850 LF 127.24 $108,152 including earthwork & fittings

36" Pipeline in New Road 1,350 LF 127.24 $171,771 including earthwork & fittings

Stream Crossing 1 EA 4,579.02 $4,579

Thrust Block 1 EA 822.38 $822

Air Vent 3 EA 586.19 $1,759

Cut-Off Trench Seepage Walls 22 EA 2,100.00 $46,200 asm 7cy @ $300/cy

Thrust Block 2 EA 3,789.51 $7,579
Bureau of Reclamation Stilling Basin

Structure Complete 2 LS 67,230.08 $134,460 based on Lake Tapps design & estimate

SUBTOTAL $814,028

MISC ALLOWANCE 10% _ $81,403

SUBTOTAL $895,431

CONTINGENCY 40% _ $358,173

SUBTOTAL $1,253,604

MOBILIZATION 15% $188,041

CONSTRUCTION TOTAL $1,441,644

SALES TAX ON MATERIALS 5.0% $20,664

ENGINEERING AND SUPPORT 20% $288,329

CONST MANAGEMENT 8% _ $115332

CAPITAL TOTAL (ROUNDED) $1,870,000

ANNUAL O&M COST $29,900

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $371,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $2,241,000

NOTES:

Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

BH Stream Diversions-5 UPDATED S Fork.xls

Disk ID: D98-006

05/11/2001 12:30 PM



O & M COST ESTIMATE DETAILS

Sidehill O&M

Material Labor Equip
Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments
Annual Costs
Inspection 1 YR 0 400 80 $480 asm 1 time/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 500 4,477 2,016 $6,993 asm 13time/year & 8hrs/time + material allowance
Pipeline & Structure Maint. & Repairs 1 YR 0 0 3,168 $3,168 asm 1 times/year & 8hrs/time + material allowance
$10,641
Contingency 10% $1,064
Total Annual Cost $11,705
BH Stream Diversions-5 UPDATED Sidehil O&MI.xls
Disk ID: D98-006 1afl

05/11/2001 12:30 PM




Bunker Hill

AMD Mitigation Concepts

3.1: South Fork Diversion

Order of Magnitude Cost Opinion

S Fork

DATE: 06/13/2000
PROJECT NO.: 152215.FS.02
ESTIMATE BY: D. Hedglin

TOTAL
UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS

Site Access Road

Clear & Grub New Road 1,330 LF 8.62 $11,458 asm 30'w & 50'/hour

Grade, Fill & Compact New Road 1,330 LF 38.16 $50,756

Base Course on New Road 493 CY 24.92 $12,277

Grade & Improve Existing Road 800 LF 28.90 $23,118

Erosion & Sedimentation Control 1 LS 41,643.58 $41,644 $/LF allowance for ditches, culverts, silt fences, sed ponds, etc
Diversion Structure $65.38

Diversion/Care of Water 1 LS 10,000.00 $10,000

Excavate for Sheetpile Dam 900 CY 17.23 $15,507

Native Backfill Around Sheetpiles 900 CY 13.30 $11,970

Sheetpile Wall for Cutoff 1,100 SF 30.00 $33,000

Excavate for Screen Structure 70 CY 17.23 $1,206

Native Backfill Around Screen Structure 20 CYy 13.30 $266

Backfill Riprap Overflow Spillway 325 CY 39.95 $12,984

Construct Screen Intake Structure 15 CY 552.24 $8,284

Construct Transition Structure 15 CY 552.24 $8,284

Foundation Grout Curtain 750 LF 40.00 $30,000

Bar Screen 1 LS 10,329.99 $10,330
Collector Pipe & Gabions

Excavation 300 CY 17.23 $5,169

Imported Bed, Zone & Backfill 250 CY 31.62 $7,906

Waste 300 CY 3.29 $986

36" Perf. Collector Pipe 200 LF 68.62 $13,724

Regrade Stream 1 LS 20,676.10 $20,676

Gabion Sediment Traps 50 CY 183.25 $9,162
Pipeline & Access Road

36" Pipeline in Imp Road 850 LF 127.24 $108,152 including earthwork & fittings

36" Pipeline in New Road 1,350 LF 127.24 $171,771 including earthwork & fittings

Stream Crossing 1 EA 4,579.02 $4,579

Thrust Block 1 EA 822.38 $822

Air Vent 3 EA 586.19 $1,759

Cut-Off Trench Seepage Walls 22 EA 2,100.00 $46,200 asm 7cy @ $300/cy

Thrust Block 2 EA 3,789.51 $7,579
Bureau of Reclamation Stilling Basin

Structure Complete 2 LS 67,230.08 $134,460 based on Lake Tapps design & estimate

SUBTOTAL $814,028

MISC ALLOWANCE 10% _ $81,403

SUBTOTAL $895,431

CONTINGENCY 40% _ $358,173

SUBTOTAL $1,253,604

MOBILIZATION 15% $188,041

CONSTRUCTION TOTAL $1,441,644

SALES TAX ON MATERIALS 5.0% $20,664

ENGINEERING AND SUPPORT 20% $288,329

CONST MANAGEMENT 8% _ $115332

CAPITAL TOTAL (ROUNDED) $1,870,000

ANNUAL O&M COST $29,900

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $371,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $2,241,000

NOTES:

Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

BH Stream Diversions-5 UPDATED S Fork.xls

Disk ID: D98-006

05/11/2001 12:30 PM



S Fork O&M

O & M COST ESTIMATE DETAILS

Material Labor Equip
Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments
Annual Costs
Inspection 1 YR 0 3,200 320 $3,520 asm 8 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 1,000 3,724 3,168 $7,892 asm 1 timel/year & 8hrs/time + material allowance
Pipeline & Structure Maint. & Repairs 1 YR 2,000 7,448 6,336 $15,784 asm 4 times/year & 8hrs/time + material allowance
$27,196
Contingency 10% $2,720
Total Annual Cost $29,916

BH Stream Diversions-5 UPDATED S ForkO&M.xls
Disk ID: D98-006

05/11/2001 12:31 PM




Bunker Hill

AMD Mitigation Concepts

4.1: Plug Small Hopes (SH) Drift
Order of Magnitude Cost Opinion

Hopes

DATE: 06/13/2000
PROJECT NO.: 152215.FS.02

ESTIMATE BY: D. Hedglin

TOTAL
UNIT TOTAL
DESCRIPTION QTY [ UNIT COST COST COMMENTS
Plug Shaft
Survey to Determine Location of SH Drift 1 LS 1,600.00 $1,600
Install New Access Shaft to SH Drift 1 LS 10,000.00 $10,000
Clean Out SH Drift & Find 2-Raises to Level 5 1 LS 51,690.24 $51,690
Clean Out Min. of 16 Feet of Shafts to 5 Level 1 LS 10,338.05 $10,338
Prepare for Plug 2 EA 5,319.96 $10,640
Concrete Plug 60 CY 272.30 $16,338
Construct Bulkhead Each End of SH Drift 2 EA 3,398.96 $6,798 400bf each @ 1.50/bf * 8hrs to install
Transport Mix to Pump Site 400 CY 3.29 $1,315
Fill all Bulkheaded Areas w/Sand/Cement 400 CY 83.05 $33,222 add for mixing as in Cherry, etc
Remove/Backfill Access Shaft 1 LS 2,659.98 $2,660
Replace Culvert Under Road 1 LS 3,546.02 $3,546
SUBTOTAL $148,147
MISC ALLOWANCE 10% $14,815
SUBTOTAL $162,962
CONTINGENCY 50% $81,481
SUBTOTAL $244,443
MOBILIZATION 15% $36,666
CONSTRUCTION TOTAL $281,109
SALES TAX ON MATERIALS 5.0% $1,365
ENGINEERING AND SUPPORT 20% $56,222
CONST MANAGEMENT 8% $22,489
CAPITAL TOTAL (ROUNDED) $360,000
ANNUAL O&M COST $500
NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $6,000
TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $366,000

NOTES:

Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

BH Stream Diversions-5 UPDATED Hopes.xls
Disk ID: D98-006

05/11/2001 12:31 PM



Hopes O&M

O & M COST ESTIMATE DETAILS

Material Labor Equip
Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments
Annual Costs
Inspection 1 YR 0 400 80 $480 asm 1 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 0 0 0 $0
Pipeline & Structure Maint. & Repairs 1 YR 0 0 0 $0
$480
Contingency 10% $48
Total Annual Cost $528

BH Stream Diversions-5 UPDATED Hopes O&M.xls
Disk ID: D98-006

05/11/2001 12:32 PM



BH Res

Bunker Hill DATE: 06/13/2000

AMD Mitigation Concepts PROJECT NO.: 152215.FS.02

4.2: Bypass Bunker Hill Reservoir ESTIMATE BY: D. Hedglin

Order of Magnitude Cost Opinion T.Pyle

TOTAL
UNIT TOTAL
DESCRIPTION QTY [ UNIT COST COST COMMENTS

Modify Outlet Works 1 LS 15,000.00 $15,000
New Pipeline and Connection 1 LS 15,000.00 $15,000
SUBTOTAL $30,000
MISC ALLOWANCE 10% _ %3000
SUBTOTAL $33,000
CONTINGENCY 30% %9900
SUBTOTAL $42,900
MOBILIZATION 15% %6435
CONSTRUCTION TOTAL $49,335
SALES TAX ON MATERIALS 5.0% $0
ENGINEERING AND SUPPORT 20% $9,867
CONST MANAGEMENT 8% $3,947
CAPITAL TOTAL (ROUNDED) $60,000
ANNUAL O&M COST $24,300
NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $302,000
TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $362,000

NOTES:

Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

BH Stream Diversions-5 UPDATED BH RES.xIs

| @ NEXT

05/11/2001 12:32 PM



BH Res O&M

O & M COST ESTIMATE DETAILS

Material Labor Equip
Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments
Annual Costs
Inspection 1 YR 0 400 80 $480 asm 1 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 0 0 0 $0
Pipeline & Structure Maint. & Repairs 1 YR 0 11,700 9,900 $21,600 asm 3 times/year & 8hrs/time + material allowance
$22,080
Contingency 10% $2,208
Total Annual Cost $24,288
BH Stream Diversions-5 UPDATED BH RES O&M.xls
Disk ID: D98-006 lofl

05/11/2001 12:33 PM




Bunker Hill
AMD Mitigation Concepts

4.3: Improve Existing Diversions (Improve Seal, Decrease Weir Overflow)

Order of Magnitude Cost Opinion

Exist Screen

DATE: 06/13/2000

PROJECT NO.: 152215.FS.02

ESTIMATE BY: D. Hedglin

TOTAL
UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS
Modifications to Existing Diversion Structure

Diversion/Care of Water 1 LS 20,000.00 $20,000
Excavate for New Structure 150 CY 17.23 $2,585
Native Backfill Around Structure 60 CY 13.30 $798
Raise Existing Spillway on Dam 1 LS 23,299.89 $23,300 allowance
Excavate for Screen Structure 70 CY 17.23 $1,206
Native Backfill Around Screen Structure 20 CY 13.30 $266
Backfill Riprap Overflow Spillway 325 CY 39.95 $12,984
Construct Screen Intake Structure 45 CY 552.24 $24,851
Construct Transition Structure 30 CY 552.24 $16,567
Bar Screen 1 LS 22,659.98 $22,660
Foundation Grout Curtain 1,500 LF 40.00 $60,000
Excavation 833 CY 17.23 $14,358
Gravel pad for concrete pad 50 CY 20.00 $1,000
Concrete base pad, 8+ thick 70 CY 300.00 $21,000
Riprap Cover 625 CY 28.62 $17,884
SUBTOTAL $239,459
MISC ALLOWANCE 10% $23,946
SUBTOTAL $263,405
CONTINGENCY 50% $131,703
SUBTOTAL $395,108
MOBILIZATION 15% $59,266
CONSTRUCTION TOTAL $454,374
SALES TAX ON MATERIALS 5.0% $5,113
ENGINEERING AND SUPPORT 20% $90,875
CONST MANAGEMENT 8% $36,350
CAPITAL TOTAL (ROUNDED) $590,000
ANNUAL O&M COST $99,300

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $1,232,000
TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $1,822,000

NOTES:

Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.
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Exist Screen O&M

O & M COST ESTIMATE DETAILS

Material Labor Equip
Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments
Annual Costs
Inspection 1 YR 0 1,600 320 $1,920 asm 4 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 0 1,492 672 $2,164 asm 1 timel/year & 8hrs/time + material allowance
Pipeline & Structure Maint. & Repairs 1 YR 0 46,550 39,600 $86,150 asm 12 times/year & 8hrs/time + material allowance
$90,235
Contingency 10% $9,023
Total Annual Cost $99,258
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Bunker Hill
AMD Mitigation Concepts

4.4: Improve Existing Diversion (Increase Pipeline Capacity)

Order of Magnitude Cost Opinion

Exist Pipe

DATE: 06/13/2000
PROJECT NO.: 152215.FS.02

ESTIMATE BY: D. Hedglin

TOTAL
UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS
New Pipeline
Clear & Grub New Road 1,330 LF 8.62 $11,458 asm 30'w & 50'/hour
Grade, Fill & Compact New Road 1,330 LF 38.16 $50,756
Base Course on New Road 493 CY 24.92 $12,277
Erosion & Sedimentation Control 1 LS 41,643.58 $41,644 $/LF allowance for ditches, culverts, silt fences, sed ponds, etc
54" Pipeline in New Road 1,400 LF 218.69 $306,159 including earthwork & fittings
Remove & Dispose of 36" CMP Pipe 1,400 LF 8.59 $12,020 earthwork included above, remove, haul to disposal site, dispose
Thrust Block 1 EA 3,789.51 $3,790
Air Vent 1 EA 1,286.19 $1,286
Cut-off Trench Seepage Walls 14 EA 3,200.00 $44,800
Modifications to Existing Diversion Structure
Diversion/Care of Water 1 LS 20,000.00 $20,000
Excavate for New Structure 150 CY 17.23 $2,585
Native Backfill Around Structure 60 CY 13.30 $798
Raise Existing Spillway on Dam 1 Ls 23,299.89 $23,300
Excavate for Screen Structure 70 CY 17.23 $1,206
Native Backfill Around Screen Structure 20 CY 13.30 $266
Backfill Riprap Overflow Spillway 325 CY 39.95 $12,984
Construct Screen Intake Structure 45 CY 552.24 $24,851
Construct Transition Structure 30 CY 552.24 $16,567
Bar Screen 1 LS 22,659.98 $22,660
Foundation Grout Curtain 1,500 LF 40.00 $60,000
Excavation 833 CY 17.23 $14,358
Gravel pad for concrete pad 50 CY 20.00 $1,000
Concrete base pad, 8+ thick 70 CY 300.00 $21,000
Sheetpile Wall for Cutoff 2,250 SQ 30.00 $67,500
Native Backfill around Sheetpiles 1,800 CY 13.30 $23,940
Riprap Cover 625 CY 28.62 $17,884
Collector Pipe & Gabions
Excavation 675 CY 17.23 $11,630
Imported Bed, Zone & Backfill 563 CY 31.62 $17,789
Waste 675 CY 3.29 $2,220
36" Perf. Collector Pipe 450 LF 68.62 $30,878
Regrade Stream 1 LS 30,152.64 $30,153
Gabion Sediment Traps 150 CY 183.25 $27,487
Bureau of Reclamation Stilling Basin
Structure Complete 1 LS 151,690.24 $151,690
SUBTOTAL $1,086,936
MISC ALLOWANCE 10% $108,694
SUBTOTAL $1,195,630
CONTINGENCY 50% $597,815
SUBTOTAL $1,793,445
MOBILIZATION 15% $269,017
CONSTRUCTION TOTAL $2,062,461
SALES TAX ON MATERIALS 5.0% $26,794
ENGINEERING AND SUPPORT 20% $412,492
CONST MANAGEMENT 8% $164,997
CAPITAL TOTAL (ROUNDED) $2,670,000
ANNUAL O&M COST $99,300
NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $1,232,000
TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $3,902,000

NOTES:

Misc Allowance markup is to include items known to exist but cannot be quantified at this time.

Contingency is for scope changes that are presently unforeseen.

Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.
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Exist Pipe O&M

O & M COST ESTIMATE DETAILS

Material Labor Equip
Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments
Annual Costs
Inspection 1 YR 0 1,600 320 $1,920 asm 4 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 0 1,492 672 $2,164 asm 1 timel/year & 8hrs/time + material allowance
Pipeline & Structure Maint. & Repairs 1 YR 0 46,550 39,600 $86,150 asm 12 times/year & 8hrs/time + material allowance
$90,235
Contingency 10% $9,023
Total Annual Cost $99,258
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Bunker Hill

AMD Mitigation Concepts

5.1: Plug/Bypass Inez Shaft
Order of Magnitude Cost Opinion

Inez

DATE: 06/13/2000
PROJECT NO.: 152215.FS.02
ESTIMATE BY: D. Hedglin

TOTAL
UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS
Plug Shaft
Survey to Determine Location of Shaft 1 LS 3,200.00 $3,200
Provide 2000' of 15' wide access road 2,000 LF 25.00 $50,000
Excavate to Find Location 1 LS 51,690.24 $51,690 15 days
Sheetpiles 2,700 SF 21.65 $58,455
Excavate to Top of Rock 555 CY 34.46 $19,125
Backfill Excavation 555 CY 13.30 $7,381
Prepare for Plug 1 LS 5,319.96 $5,320
Excavate & Waste 16' of Shaft 30 CY 258.45 $7,754 largely handwork
Concrete Plug 30 CY 143.08 $4,292
Hydroseed all disturbed areas 60,000 SF 0.10 $6,000
Regrade Stream 1 LS 51,690.24 $51,690
SUBTOTAL $264,908
MISC ALLOWANCE 10% . $26491
SUBTOTAL $291,399
CONTINGENCY 50% $145,699
SUBTOTAL $437,098
MOBILIZATION 15% _ $65565
CONSTRUCTION TOTAL $502,663
SALES TAX ON MATERIALS 5.0% $2,175
ENGINEERING AND SUPPORT 20% $100,533
CONST MANAGEMENT 8% $40,213
CAPITAL TOTAL (ROUNDED) $650,000
ANNUAL O&M COST $500
NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $6,000
TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $656,000

NOTES:

Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.
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Inez O&M

O & M COST ESTIMATE DETAILS

Material Labor Equip
Unit Unit Unit Total
Tasks Qty Unit Cost Cost Cost Cost Comments
Annual Costs
Inspection 1 YR 0 400 80 $480 asm 1 times/year & 8hrs/time @ $50/hr labor & $10 for pickup
Road Maintenance & Repairs 1 YR 0 0 0 $0
Pipeline & Structure Maint. & Repairs 1 YR 0 0 0 $0 asm 2 times/year & 8hrs/time + material allowance
$480
Contingency 10% $48
Total Annual Cost $528
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Bunker Hill

AMD Mitigation Concepts

6.1: Plug Drill Holes

Order of Magnitude Cost Opinion

Plug Holes

DATE: 06/13/2000
PROJECT NO.: 152215.FS.02
ESTIMATE BY: D. Hedglin

TOTAL
UNIT TOTAL
DESCRIPTION QTY [ UNIT COST COST COMMENTS
Plug Holes
Tunnel Clearing 1 LS 10,822.00 $10,822 2 week w/4 man crew & equipment
Add anchor flange for high pressure hole 1 LS 10,000.00 $10,000
Plug Low Pressure Hole 20 EA 1,392.64 $27,853 1 day w/ 3 man crew
Plug High Pressure Hole 1 EA 22,926.40 $22,926
SUBTOTAL $71,601
MISC ALLOWANCE 10% $7,160
SUBTOTAL $78,761
CONTINGENCY 30% $23,628
SUBTOTAL $102,390
MOBILIZATION 15% $15,358
CONSTRUCTION TOTAL $117,748
SALES TAX ON MATERIALS 5.0% $600
ENGINEERING AND SUPPORT 20% $23,550
CONST MANAGEMENT 8% $9,420
CAPITAL TOTAL (ROUNDED) $150,000
ANNUAL O&M COST $9,200
NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $114,000
TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $264,000

NOTES:

Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.
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Holes O&M

O & M COST ESTIMATE DETAILS

Unit Total
Tasks Qty Cost Cost Comments
Annual Costs
Packer Inspection and Maintenance 21 Each 400 $8,400 $400/hole @ 21 holes

Contingency
Total Annual Cost

10%
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